COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2020

ESTI MATE SUMVARY 13: 25: 06
CONTI D C19201- COMBO ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 18890- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 410 WORK DAYS
USs-85 LOUWI ERS TO MP 191. 75 BR PERCENT TI ME: 9.76 ORI G TI ME ALLON 410 WORK DAYS
PRQJECT NO. C00852- 106
US-85 LOUVIERS TO MP 191.75
NAME OF ROAD: 085B
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 28/ 2020 DATE TIME STARTED 07/06/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 23/ 2020 DATE WORK BEGAN 07/ 06/ 2020
DATE AWARDED 05/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 22,377, 558.74 PARTI Cl PATI NG $ 876, 364. 57 $ 750, 561. 80
AWARD PRQIJECT AMT: $ 23,753,931.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.92% TOTAL EARNI NGS 876, 364. 57 750, 561. 80
FUNDS AVAI LABLE: $ 21,501, 194. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 876, 364. 57 750, 561. 80
TOTAL CLAI VS $ 0.00 RETAI NAGE -26,290. 94 -22,516. 86
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 850, 073. 63 728, 044. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 850, 073. 63 728,044.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 728, 044. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00002

0015

202- 00010

0020

202- 00015

0025

202- 00019

0030

202- 00020

0035

202- 00030

0040

202- 00035

0045

202- 00037

0050

202- 00047

0055 202-00070

C19201- COVBO

18890- BI D
CC0852- 106

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure (Special)

Rernoval of Tree

*Rermoval of Headwal |

Renoval of Inlet

*Rermoval of Concrete Box Cul vert

*Renpoval of Water Service

*Rermoval of Pipe

*Renmpoval of End Section

* Renoval of Electrical Equipnent

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0.890

166, 399. 60000

1. 000

EACH
950. 30000
408. 000

EACH
445. 00000
17. 000

EACH
401. 50000
2.000

EACH
2, 750. 00000
9. 000

EACH
1, 782. 00000
1. 000

EACH
3,217.50000
656. 000

LF

13. 20000
14.000

EACH
198. 00000
1. 000

LS
5, 500. 00000
2.000

EACH

605. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.084
0.420
0.504

1. 000
0. 000
1.000

95. 000
313. 000
408. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000
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ESTI MATE RUN 09/ 02/ 2020

69, 887

139, 285

1, 210.

83

.00

00

.00

.00

.00

.00

.00

.00

.00

00

13: 25: 06

AMOUNT

83, 865

950.

181, 560

1, 210.

40

30

00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18890- Bl D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00090 *Renoval of Delineator 143. 000 0. 000
EACH 0. 000 0. 00
4.40000 0. 000 0. 00
0065 202-00190 Renoval of Concrete Median Cover Material 34. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Cutter 145. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0075 202-00210 Renoval of Concrete Pavenent 27,207. 000 0. 000
SY 0. 000 0. 00
4.61000 0. 000 0. 00
0080 202-00220 Renoval of Asphalt Mat 46, 940. 000 0. 000
SY 640. 000 4,601. 60
7.19000 640. 000 4,601. 60
0085 202- 00250 *Renpval of Pavenent Marking 20, 000. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0090 202-00254 *Renpbval of Pavenent Marking (12 Inch) 5, 000. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0095 202- 00256 *Renoval of Pavenent Marking (15 Inch) 2, 500. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0100 202-00700 *Renpoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0105 202- 00705 *Rermoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
533. 50000 0. 000 0. 00
0110 202-00810 *Rerpval of Ground Sign 30. 000 0. 000
EACH 7.000 770.00

110. 00000 7.000 770.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 00828

202- 01000

202-01130

202- 01300

202- 04010

202- 04100

202- 05010

203- 00010

203- 00100

203- 00400

203- 01100

ROADWAY

C19201- COVBO
18890- BI D
CC0852- 106
| TEM

DESCRI PTI ON
*Renoval of Traffic Signal Equi pnent
*Renoval of Fence
*Renoval of Guardrail Type 3

*Renoval of

End Anchor age

*Clean |nlet

Abandon Wel |

Sawi ng Concrete (10 Inch)

*Uncl assi fi ed Excavation (Conplete In Place)

Mick Excavation

*Rock Excavation

*Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 077. 50000
10, 102. 000
LF
0. 77000
2, 232. 000
LF
3. 52000
9. 000
EACH
242. 00000
8. 000
EACH
412. 50000
1. 000
EACH
2, 750. 00000
200. 000
LF
5. 21000
616, 863. 000
cy
8. 05000
200. 000
cy
40. 00000
3, 500. 000
cy
20. 00000
30. 000
HOUR

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3, 678. 000
5, 843.

9, 521.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
42,943
42,943

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,499

345, 691.

.00

.00

.00

.00

.00

.00

15

.00

.00

.00

13: 25: 06

AMOUNT

7,331.

345, 691.

.00

17

.00

.00

.00

.00

.00

15

.00

.00

.00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18890- Bl D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01500 *Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0175 203-01550 *Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0180 203-01597 *Pot hol i ng 275. 000 22. 250
HOUR 38. 000 7,733.00
203. 50000 60. 250 12, 260. 88
0185 203-02330 Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0190 206-00000  *Structure Excavation 18, 087. 000 0. 000
CcY 315. 000 2,560. 95
8. 13000 315. 000 2,560. 95
0195 206- 00100 Structure Backfill (Cass 1) 2,047.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0200 206-00200 *Structure Backfill (Cass 2) 15, 631. 000 0. 000
cY 0. 000 0. 00
22. 25000 0. 000 0. 00
0205 206- 00360 Mechani cal Rei nforcement of Soil 11, 950. 000 0. 000
cY 0. 000 0. 00
18. 99000 0. 000 0. 00
0210 207-00205 *Topsoi | 835. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0215 207-00210 *St ockpi | e Topsoi l 835. 000 0. 000
cY 835. 000 2,129. 25
2.55000 835. 000 2,129. 25
0220 208-00002 *Erosion Log Type 1 (12 Inch) 15, 980. 000 248. 000
LF 1, 406. 000 5,230. 32

3.72000 1, 654. 000 6, 152. 88



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18890- Bl D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00013 *Erosion Log Type 1 (20 Inch) 1, 840. 000 0. 000
LF 175. 000 1, 386. 00
7.92000 175. 000 1, 386. 00
0230 208-00020 *Silt Fence 5, 500. 000 3, 486. 000
LF 1, 996. 000 2,195. 60
1. 10000 5, 482. 000 6, 030. 20
0235 208-00041 *Rock Check Dam 71.000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0240 208-00045 *Concrete Washout Structure 6. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0245 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 6, 600. 00
3, 300. 00000 2.000 6, 600. 00
0250 208-00051 *StormDrain Inlet Protection (Type I) 1, 584. 000 0. 000
LF 0. 000 0. 00
11. 77000 0. 000 0. 00
0255 208-00070 *Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 1.000 2,145.00
2, 145. 00000 1. 000 2, 145. 00
0260 208-00071 *Mai nt enance Aggregate (Vehicle Tracking Pad) 50. 000 0. 000
cY 3. 000 204.78
68. 26000 3. 000 204.78
0265 208-00103 Renoval and Disposal of Sediment (Labor) 300. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0270 208-00105 Renoval and Disposal of Sedinent (Equipnent) 150. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0275 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

208- 00107

208- 00207

210- 00010

210- 00200

210- 00815

210- 01000

210-01011

212- 00006

212-00007

212-00032

213-00002

C19201- COMVBO
18890- Bl D
CC0852- 106

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Er osi on Control

Management

Mai | box Structure

*Reset

Reset Fl agpol e

*Reset

Si gn Panel

*Reset

Fence

Gate

*Reset

*Seedi ng (Native)

*Seeding (Native) (Hydraulic)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
110. 00000
150. 000
DAY
275. 00000
7.000
EACH
423. 50000
1. 000
EACH
1, 650. 00000
23.000
EACH
93. 50000
165. 000
LF
27. 50000
3. 000
EACH
440. 00000
15. 400
ACRE
473. 00000
26. 800
ACRE
731. 50000
42. 200
ACRE
2, 849. 00000
14. 700
ACRE

880. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
4. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 02/ 2020

1,100

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

1,650

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0335 213-00061

0340

213- 00150

0345

214- 00005

0350

216- 00041

0355

216- 00070

0360

216- 00201

0365

217-00020

0370

240- 00000

0375

240- 00010

0380

240- 00020

0385 240-00100

C19201- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
18890- BI D
CC0852- 106 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mul ch Tacki fier 7, 156. 000
LB
2.22000
*Bonded Fi ber Matrix 27.500
ACRE
2, 409. 00000
*Landscape Mai ntenance (24 Month) 1. 000
LS
29, 150. 00000
*Soi|l Retention Bl anket (Straw Coconut) 2, 300. 000
Sy
2. 60000
*Geocel | Cellular Confinenment System 2,990. 000
SY
16. 34000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 18, 449. 000
Cl ass
Sy
2.98000
*Her bi ci de Treat nent 10. 000
HOUR
203. 50000
*W1dlife Biologist 83.500
HOUR
82. 50000
*Renmpval of Nests 80. 000
HOUR
82. 50000
*Netting 200. 000
Sy
31.57000
*Prairie Dog Managenent 1. 000
LS

24, 838. 00000

QrY TH'S PERI OD
QTY TO DATE

48.
35.
83.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
000
500

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500
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2,887

.00

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

13: 25: 06

AMOUNT

6, 888

12,419

.00

.00

.00

.00

.00

.00

.00

75

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0390 304-06000

0395

403- 00720

0400

403- 00800

0405

403- 33841

0410

411-10255

0415

412- 00900

0420

412- 02000

0425

420- 00102

0430

503- 00036

0435

503- 00048

0440 506-00206

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

*Ener gency Pot hol e Repair

* Hot

M x Asphal t

(Grading S) (100) (PG 64-22)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Paverment (9 Inch)

Concrete Safety Edge

*Geotextile (Erosion Control) (Class 1)

*Drilled Shaft

(36 Inch)

*Drilled Shaft

(48 I nch)

*Riprap (6 Inch)

TON

TON

TON

TON

SY

LF

SY

LF

LF

CY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

596. 410

45. 00000

155. 400

110. 00000

30. 000

143. 00000

667. 140

88. 00000

1, 105. 000

3.30000

106, 980. 000

40. 46000

23, 634. 000

2.72000

2,260. 000

5. 68000

57. 000

401. 50000

42.000

535. 07000

554. 000

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0445 506-00209

0450

506- 00212

0455

506- 00218

0460

506- 00224

0465

507- 00000

0470

507- 00550

0475

601-01000

0480

601- 03050

0485

601- 40300

0490

602- 00020

0495 603-01180

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

*Riprap (9 Inch)

*Riprap (12 Inch)

*Riprap (18 Inch)

*Ri prap (24 Inch)

*Concrete Sl ope and Ditch Paving

*Concrete Lined Ditch

*Concrete Class B

*Concrete Class D (wvall)

*Structural

Concrete Coating

*Rei nforcing Steel

(Epoxy Coat ed)

*18 Inch Reinforced Concrete Pipe

ESTI MATE NO

CY

CY

CY

LF

CY

SY

LB

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0002

128. 000

80. 00000

1, 299. 000

80. 00000

210. 000

83. 60000

407. 000

121. 00000

12. 000

77.00000

228. 000

176. 66000

153. 000

979. 00000

238. 000

759. 00000

381. 000

13. 00000

52,227.000

1.43000

9, 380. 000

56. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0500 603-01240

0505

603- 01360

0510

603-01420

0515

603- 01480

0520

603- 02180

0525

603- 05018

0530

603- 05024

0535

603- 05036

0540

603- 05042

0545

603- 05048

0550 603-70606

C19201- COMVBO
18890- Bl D
CC0852- 106

*24 I nch Rei

*36 Inch Rei

*42 Inch Rei

*48 I nch Rei

*23x14 | nch

*18

I nch Rei

*24 I nch Rei

*36 Inch Rei

*42 Inch Rei

*48 I nch Rei

*6x6 Foot Co

COLORADO

| TEM
DESCRI PTI ON

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Rei nforced Concrete Pipe Elliptical

nforced Concrete End

nforced Concrete End

nforced Concrete End

nforced Concrete End

nforced Concrete End

ncrete Box Cul vert

Section

Section

Section

Section

Section

(Precast)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
433. 000
LF
67. 10000
831. 000
LF
130. 90000
987. 000
LF
165. 00000
289. 000
LF
192. 50000
152. 000
LF
171. 60000
22.000
EACH
1, 204. 50000
12. 000
EACH
1, 490. 50000
9. 000
EACH
2, 403. 50000
8. 000
EACH
2, 596. 00000
4. 000
EACH
2, 843. 50000
180. 000
LF

781. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
64.
64.

000
000

0. 000
0. 000
0. 000

0. 000
64.
64.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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8,377

12, 320

2,403

2,843

.00

60

.00

00

.00

.00

.00

50

.00

50

.00

13: 25: 06

AMOUNT

8,377

12,320

2,403

2,843

.00

60

.00

00

.00

.00

.00

50

.00

50

.00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18890- Bl D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 603-70607  *6x7 Foot Concrete Box Culvert (Precast) 144. 000 0. 000
LF 0. 000 0. 00
918. 50000 0. 000 0. 00
0560 603-71006 *10x6 Foot Concrete Box Cul vert (Precast) 179. 000 0. 000
LF 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0565 603-71408  14x8 Foot Concrete Box Cul vert (Precast) 132. 000 0. 000
LF 0. 000 0. 00
2,640. 00000 0. 000 0. 00
0570 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,216. 50000 0. 000 0. 00
0575 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
3, 300. 00000 0. 000 0. 00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 33. 000 0. 000
EACH 0. 000 0. 00
5, 747.50000 0. 000 0. 00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 9. 000 0. 000
EACH 0. 000 0. 00
5, 775. 00000 0. 000 0. 00
0590 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 149. 00000 0. 000 0. 00
0595 604- 19405 *Inlet Type R Special (5 Foot) 30. 000 0. 000
EACH 0. 000 0.00
8, 717. 50000 0. 000 0. 00
0600 604-19410 *I'nl et Type R Special (10 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
8, 800. 00000 0. 000 0. 00
0605 604-19415 *Inlet Type R Special (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

9, 130. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0610 604-30005

0615

604-30010

0620

604- 30015

0625

604-31010

0630

604- 39050

0635

605- 83001

0640

605- 83500

0645

606- 00301

0650

606- 01340

0655

606- 02005

0660 607-00005

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

*Manhol e Sl ab Base (5 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Box Base (10 Foot)

*Manhol e (Traffic Managenent System)

Ceoconposite Drain w thout Pipe

Geoconposi te Underdrain

*Quardrail

*End Anchorage Type 3D

*End Anchorage (Fl ared)

*End Post

Type 3 (6-3 Post Spacing) 31 Inch M&GS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 730. 00000
2.000
EACH
5, 280. 00000
2. 000
EACH
6, 561. 50000
4. 000
EACH
9, 025. 50000
7.000
EACH
6, 853. 00000
216. 000
sy
30. 20000
866. 000
LF
13. 20000
2, 700. 000
LF
22. 00000
3. 000
EACH
1, 094. 50000
3. 000
EACH
2, 469. 78000
12. 000
EACH

192. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

Page 13

ESTI MATE RUN 09/ 02/ 2020

770.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

770.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0665

0670

0675

0680

0685

0690

0695

0700

0705

0710

0715

607-00010

607- 00015

607-00020

607- 01000

607-01010

607-11350

607-11525

607-53161

607-60002

609-21011

609- 21021

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

ROADWAY

*Corner and Line Brace Post

*End Post (Special)

*Corner and Line Brace Post (Special)

*Fence Barbed Wre with Metal

Post s

*Fence Barbed Wre with Metal

Posts (Special)

*Fence Deer

*Fence (Plastic)

*Fence Chain Link (Special) (60 Inch)

*Game Ranp

Curb and Gutter Type 2 (Section I-M

Curb and CGutter Type 2 (Section II-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
258. 50000
20. 000
EACH
357. 50000
37.000
EACH
467. 50000
7, 260. 000
LF
2. 81000
240. 000
LF
3. 85000
9, 740. 000
LF
10. 18000
7, 409. 000
LF
3. 03000
228. 000
LF
99. 00000
6. 000
EACH
6, 325. 00000
20, 421. 000
LF
19. 98000
6, 539. 000
LF

27.40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 290. 000
3, 290. 000

0. 000
272.000
272.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 09/ 02/ 2020

3,217

4,207

33, 492

824.

.00

50

50

.00

.00

20

.00

.00

.00

.00

13: 25: 06

AMOUNT

3,217

4,207

33, 492

824.

.00

50

50

.00

.00

20

16

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0720 609-23000

0725 609-24006

0730 609-40011

0735 610-00024

0740 611-00029

0745 611-00031

0750 611-00033

0755 612-00001

0760 612-00002

0765 612-00003

0770 612-00260

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

Gutter (Special)

Cutter Type 2 (6 Foot)

Curb Type 4 (Section M

Medi an Cover Material (4 Inch Patterned Concrete)

*28 Ft Deer Guard

*30 Foot Deer Cuard

*32 Foot Deer Guard

*Del i neator (Type I)

*Del i neator (Type Il)

*Del i neator (Type II1I)

*Locati on Marker (Fiber Optic)(Done)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 660. 000
LF
62. 83000
550. 000
LF
58. 17000
60. 000
LF
50. 00000
80, 637. 000
SF
5. 49000
2.000
EACH
62, 425. 00000
1. 000
EACH
67, 925. 00000
1. 000
EACH
67, 925. 00000
233. 000
EACH
17. 60000
141. 000
EACH
19. 80000
60. 000
EACH
22. 00000
11. 000
EACH

71.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

0825

613- 00206

613- 00306

613-01200

613- 01300

613-07003

613- 07004

613- 07005

613- 07040

613- 10000

613-13006

613- 81500

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

ROADWAY

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical

Condui t (Bor ed)

*2 Inch Electrical

Conduit (Plastic)

*3 Inch Electrical

Conduit (Plastic)

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

* Pul

Box (30"x48"x24")

*Wring

*Lum naire (LED) (6,000 Lunens)

*Panel board (5KVA M ni Load Center)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 400. 000
LF
12. 10000
1, 250. 000
LF
24. 20000
9, 850. 000
LF
9. 35000
150. 000
LF
26. 40000
1. 000
EACH
1, 303. 50000
4. 000
EACH
1, 980. 00000
2.000
EACH
2, 513. 50000
4. 000
EACH
2, 513. 50000
1. 000
LS
8, 151. 00000
4. 000
EACH
704. 00000
1. 000
EACH

2,777.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 18890- Bl D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 614-00011 *Sign Panel (Class I) 254. 000 0. 000
SF 0. 000 0. 00
20. 35000 0. 000 0. 00
0835 614-00012 *Sign Panel (Class Il) 241. 000 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0.00
0840 614-00013 *Sign Panel (Class I11) 40. 000 0. 000
SF 0. 000 0. 00
34.10000 0. 000 0. 00
0845 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
0850 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 63. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
484. 00000 0. 000 0. 00
0855 614-10128 *Bl ankout Sign (Fiber Optic) 3. 000 0. 000
EACH 0. 000 0. 00
7, 458. 00000 0. 000 0.00
0860 614-70000 *Programmuabl e Traffic Signal Face 2.000 0. 000
EACH 0. 000 0. 00
4,152. 50000 0. 000 0. 00
0865 614-70024 *1310nm SFP Optic Modul e 2.000 0. 000
EACH 0. 000 0. 00
726. 00000 0. 000 0.00
0870 614-70030 *Optical Attenuator 2.000 0. 000
EACH 0. 000 0. 00
159. 50000 0. 000 0. 00
0875 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
731. 50000 0. 000 0.00
0880 614-72836 *Conflict Mnitor 1. 000 0. 000
EACH 0. 000 0. 00

1,012. 00000 0. 000 0. 00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 18890- Bl D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
15, 884. 00000 0. 000 0. 00
0890 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0. 00
9, 223. 50000 0. 000 0.00
0895 614-75868 *Fire Preenption Unit (Install Only) 2.000 0. 000
EACH 0. 000 0.00
737.00000 0. 000 0. 00
0900 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
12, 650. 00000 0. 000 0.00
0905 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
15, 075. 50000 0. 000 0. 00
0910 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
25, 410. 00000 0. 000 0. 00
0915 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
25, 690. 50000 0. 000 0. 00
0920 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
6, 710. 00000 0. 000 0.00
0925 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00
6, 847.50000 0. 000 0. 00
0930 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 500. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0935 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0.00

1, 001. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

614-87015

614-87320

614- 87350

614-87498

614-87512

614-87692

615- 00050

621- 00450

625- 00000

625- 00001

626- 00000

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

ROADWAY

*Buf fer Tube Fan Qut Kit

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (144 Strands)

*Splice Fiber Optic Cable (12 Strand)

*Et hernet Switch Type II

Enbanknent

Protector Type 5

*Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
165. 00000
1. 000
EACH
6, 682. 50000
1. 000
LS
5, 940. 00000
18, 000. 000
LF
4. 95000
1. 000
EACH
2, 035. 00000
1. 000
EACH
9, 130. 00000
3. 000
EACH
1, 100. 00000
2, 301. 000
%
37. 56000
0. 890
LS

110, 000. 00000

60. 000
HOUR
220. 00000
0.890
LS

2,126, 375. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 18890- Bl D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0995 626-01113  *Public Information Managenent (Tier I11) 410. 000 21. 000
DAY 40. 000 2,662.00
66. 55000 61. 000 4,059. 55
1000 627-00008 *Modi fi ed Epoxy Pavenent Marking 883. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0. 00
1005 627-00013  *Pavenment Marking Paint (Hi gh Build) 1, 484. 000 0. 000
GAL 0. 000 0. 00
44.00000 0. 000 0. 00
1010 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 4,313. 000 0. 000
SF 0. 000 0. 00
13. 75000 0. 000 0. 00
1015 627-01011 *Prefornmed Plastic Pavenment Marking (Contrast)(lnlaid) 4,313. 000 0. 000
SF 0. 000 0. 00
13. 75000 0. 000 0. 00
1020 627- 30405 *Prefornmed Thernopl astic Pavenment Marking 872. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 70000 0. 000 0. 00
1025 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 590. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 75000 0. 000 0. 00
1030 630-00000 *Fl aggi ng 4,920. 000 0. 000
HOUR 171. 500 6, 602. 75
38. 50000 171. 500 6, 602. 75
1035 630-00007 *Traffic Control |nspection 247. 000 29. 000
DAY 11. 000 2,420.00
220. 00000 40. 000 8, 800. 00
1040 630-00012 *Traffic Control Management 228. 000 1. 000
DAY 16. 000 14, 960. 00
935. 00000 17. 000 15, 895. 00
1045 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00

880. 00000 0. 000 0. 00



CONTI D: C19201- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 18890- BI D ESTI MATE RUN 09/ 02/ 2020
PRQIECT CC0852- 106 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1050 630-80336 *Barricade (Type 3 MB) (Tenporary) 14.000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
1055 630-80341  *Construction Traffic Sign (Panel Size A) 78.000 9. 000
EACH 4.000 176. 00
44.00000 13. 000 572.00
1060 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 10. 000
EACH 10. 000 440. 00
44.00000 20. 000 880. 00
1065 630-80343  *Construction Traffic Sign (Panel Size Q) 25. 000 10. 000
EACH 1. 000 44. 00
44.00000 11. 000 484.00
1070 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
4, 400. 00000 1. 000 4, 400. 00
1075 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 500 1, 100. 00
2, 200. 00000 0. 500 1, 100. 00
1080 630-80360  *Drum Channel i zi ng Device 475. 000 3. 000
EACH 119. 500 3,943.50
33. 00000 122. 500 4,042.50
1085 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
1090 630-80370 *Barrier (Tenporary) 4, 000. 000 0. 000
LF 720. 000 23,760. 00
33. 00000 720. 000 23, 760. 00
1095 630-80380 *Traffic Cone 100. 000 0. 000
EACH 25. 500 280. 50
11. 00000 25. 500 280. 50
1100 630-85010 *| npact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00

3, 300. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1105 630-85041

1110

630- 86801

1115

700- 70010

1120

700- 70016

1125

700- 70018

1130

700- 70019

1135

700- 70023

1140

700- 70025

1145

700- 70042

1150

700- 70082

1155 700-70111

C19201- COMBO
18890- BI D
CC0852- 106
| TEM

DESCRI PTI ON
*Mbbi | e Attenuator
*Traffic Signal (Tenporary)
F/ A M nor Contract Revisions
F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust ment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Railroad Flagging

F/ A Furnish & Install

El ectrical Service

Project First Program

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0002

20. 000

660. 00000

1. 000

79, 200. 00000

747, 600. 000

1. 00000

140, 000. 000

1. 00000

147, 000. 000

1. 00000

3, 200. 000

1. 00000

22, 400. 000

1. 00000

140, 000. 000

1. 00000

15, 000. 000

1. 00000

10, 000. 000

1. 00000

5, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,115. 000
2,115. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 09/ 02/ 2020

2,115

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

13: 25: 06

AMOUNT

2,115

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 23
ESTI MATE RUN 09/ 02/ 2020

qr

CAT NO0200

1160 700-70380

CAT NO0400

1175 620- 00005

1180 620-00012

1185 620-00020

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

22, 250. 000

1. 00000

CAT 0200 CURRENT AMI  $

0. 890
EACH
71,500. 00000

0. 890
EACH
60, 500. 00000

0. 890
EACH
16, 500. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

13: 25: 06
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
22,245,393.74 % 727,076.80% 827, 854.57
0. 250
0.200 14, 300. 00
0. 450 32,175.00
0. 050
0. 040 2,420.00
0. 090 5,445. 00
0. 250
0.410 6, 765. 00
0. 660 10, 890. 00
132,165.00 % 23,485.00 % 48, 510. 00
22,377,558.74 % 750,561.80% 876, 364. 57



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2020

ESTI MATE SUMVARY 13: 25: 06
CONTI D C19201- COMBO ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 19201- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 410 WORK DAYS
US-85 LOWI ERS TO MP 191.75 BR PERCENT TI ME: 9.76 ORI G TIME ALLOW 410 WORK DAYS
PROJECT NO. FBR0852- 108
US-85 LOUVI ERS TO MP 191.75 BR
NAME OF ROAD: 085B
PROJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 28/ 2020 DATE TI ME STARTED 07/06/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 23/ 2020 DATE WORK BEGAN 07/ 06/ 2020
DATE AWARDED 05/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,874,226.11 PARTI Cl PATI NG $ 9, 240. 00 $ 3,575. 00
AWARD PRQJECT AM: $ 23,753,931.10 NON- PARTI Cl PATI NG 164, 277. 83 162, 902. 83
PERCENT COMPLETE: 6. 04% TOTAL EARNI NGS 173,517. 83 166, 477. 83
FUNDS AVAI LABLE: $ 2,700, 708.28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 173, 517. 83 166, 477. 83
TOTAL CLAI VS $ 0.00 RETAI NAGE -5, 205. 53 -4,994. 33
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 168, 312. 30 161, 483. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 168, 312. 30 161, 483. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 161, 483. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00090

0015

202- 00220

0020

202- 01000

0025

202-01130

0030

202- 01300

0035

203- 00010

0040

412- 00900

0045

606- 00301

0050

606- 01340

0055 606-01370

C19201- COVBO

19201- BI D
FBRO852- 108
I TEM
DESCR! PTI ON
ROADVAY ( BE)

*Cl earing and G ubbing

of Delineator

*Renoval

Renoval of Asphalt Mat

*Renoval of Fence
*Renoval of Guardrail Type 3
*Rermoval of End Anchorage

*Uncl assi fi ed Excavation (Conplete In Place)

Concrete Paverment (9 Inch)

*Quardrail

*End Anchorage Type 3D

*Transi tion Type 3G

Type 3 (6-3 Post Spacing) 31 Inch MSS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0.110

166, 399. 60000

17.000
EACH
4. 40000
4, 630. 000
sy
7.19000
1, 263. 000
LF
0. 77000
667.000
LF
3. 52000
3. 000
EACH
242.00000
6, 711. 000
cy
8. 05000
11, 430. 000
SY
40. 46000
425. 000
LF
22.00000
2.000
EACH
1, 094. 50000
2.000
EACH

2,629. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.100
0. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 355. 000
3, 355. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 02/ 2020

13: 25: 06
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
16, 639. 96
16, 639. 96
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
27,007. 75
27,007. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D

CAT NO0200

0060 606-01380

0065 606- 02005

0070 610-00020

0075 625-00000

0080 626- 00000

0085 630-00000

0090 630-00007

0095 630-00012

0100 630-80336

0105 630-80355

0110 630-80360

€19201- COVBO
19201- BI D
FBRO852- 108
I TEM
DESCR! PTI ON
ROADWAY ( BE)

*Transition Type 3H

*End Anchorage (Fl ared)

Medi an Cover Material (Patterned Concrete)

*Construction Surveying

*Mbbi | i zati on

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MB) (Tenporary)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

2.000

1,072. 50000

2.000
EACH
2, 469. 78000

1, 604. 000
SF
8. 34000

0.110
LS
110, 000. 00000

0.110
LS
2,126, 375. 35000

80. 000
HOUR
38. 50000
28. 000
DAY
220. 00000
72.000
DAY
935. 00000
2.000
EACH
44. 00000
1. 000
EACH
4, 400. 00000
25. 000
EACH

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 09/ 02/ 2020

220.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

660.

935.

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 4
ESTI MATE RUN 09/ 02/ 2020

CAT NO0200

0115 630-80370

0120 630-85010

0125 700-70010

0130 700-70380

CAT NO0300

0135 202-00400

0140 206- 00000

0145 206-00100

0150 206- 00200

0155 206-00360

0160 403-34871

€19201- COVBO
19201- BI D
FBRO852- 108
I TEM
DESCR! PTI ON
ROADVAY ( BE)

*Barrier (Tenporary)

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Erosion Control

STRUCTURES ( BE)

Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

*Structure Backfill (Cass 2)

Mechani cal Rei nforcenent of Soil

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
LF
33. 00000
2.000
EACH
3, 300. 00000
92, 400. 000
FA
1. 00000
2, 750. 000
FA
1. 00000
1. 000
EACH
76, 998. 50000
2, 445. 000
cy
8. 13000
1, 053. 000
cy
45. 00000
804. 000
cy
22. 25000
1, 053. 000
cy
18. 99000
251. 000
TON

143. 00000

CURRENT AMI $ 1,048,979.37$

13: 25: 06
PREV QTY/ AMOUNT
QrY TH S PERI OD TH S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
1, 320. 000
1, 320. 000

10, 731. 60
10, 731. 60

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D:

STRUCTURES ( BE)

CAT NO0300

0165 420-00102

0170

502- 00460

0175

502- 00500

0180

502-11284

0185

503- 00048

0190

503- 00310

0195

506- 00209

0200

513- 00690

0205

515-00120

0210

518- 01004

0215 601-03040

C19201- COVBO

19201-BI D
FBR0852- 108

| TEM
DESCRI PTI ON

Geotextile (Erosion Control) (Cl ass 1)

*Pile Tip

*Conpl ete Joint Penetration (CIP) Splice

* St eel

Piling (HP 12x84)

*Drilled Shaft

(48 Inch)

*Crosshol e Soni ¢ Loggi ng Testing

*Riprap (9 Inch)

*Bridge Drain (Special)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

*Concrete C ass D (Bridge)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 370. 000
sy
5. 68000
14. 000
EACH
357. 50000
14. 000
EACH
467. 50000
530. 000
LF
137. 50000
112. 000
LF
535. 07000
4. 000
EACH
3, 630. 00000
1, 785. 000
cy
80. 00000
3. 000
EACH
7, 150. 00000
1, 538. 000
sy
22. 00000
173. 000
LF
264. 00000
768. 000
cy

715. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
353. 000
353. 000

0. 000
86. 000
86. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 09/ 02/ 2020

2, 860.

48, 537.

46, 016.

10, 890.

.00

00

.00

50

02

00

.00

.00

.00

.00

.00

13: 25: 06

AMOUNT

2, 860.

48, 537.

46, 016.

10, 890.

.00

00

.00

50

02

00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0300

0220 601-40300

0225

602- 00020

0230

604- 25000

0235

606-11030

0240 618-01992

CAT NO0400

0245 620- 00005

0250 620-00012

0255 620- 00020

C19201- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
19201-BI D ESTI MATE RUN 09/ 02/ 2020
FBR0852- 108 ESTI MATE NO 0002 13: 25: 06
CURRENT PREV QTY/ ANOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURES ( BE)
*Structural Concrete Coating 760. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
*Rei nforcing Steel (Epoxy Coated) 179, 996. 000 0. 000
LB 0. 000 0. 00
1. 43000 0. 000 0. 00
*Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
6, 484. 50000 0. 000 0. 00
*Bridge Rail Type 10M 380. 000 0. 000
LF 0. 000 0. 00
112. 04000 0. 000 0. 00
*Prestressed Concrete Box (Depth Less Than 32 Inches) 3, 990. 000 0. 000
SF 0. 000 0.00
75.90000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 1,808,911.74$% 119,035.12 % 119, 035. 12
CE BID | TEMS (BE)
Field O fice (Special) 0. 110 0. 030
EACH 0. 030 2,145.00
71, 500. 00000 0. 060 4, 290. 00
Field Laboratory (d ass 2) 0. 110 0. 050
EACH 0.010 605. 00
60, 500. 00000 0. 060 3,630. 00
Sanitary Facility 0. 110 0. 030
EACH 0. 050 825. 00
16, 500. 00000 0. 080 1, 320. 00
CAT 0400 CURRENT AMT $ 16,335.00 % 3,575.00 % 9, 240. 00
PRQIECT TOTAL CURRENT AMI $ 2,874,226.11$% 166, 477.83 $ 173,517.83



